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R

19 OctoBER 1959

STATINTL

SUBMITTED HEREWITH IS MONTHLY PROGRESS REPORT NO. B8 IN COMPLIANCE WiTH THE
REQUIREMENTS OF SCHEDULE A, ArRTicLE 2, ITeM 5, CoNTRACT No. *
TH1S REPORT COVERS THE PERIOD FROM 9 SepTeMser 1959 To 8 OCTOBER ON THE
DESIGN AND FABRICATION oF THREE (3} NADIR DETERMINING DEVICES.

REFERRING TO THE HEAT DISSIPATION AND POWER REQUIREMENT FOR THE NADIR DETERMINING
DEVICE, WHICH WE REPORTED IN PROGRESS REPORT NO. 7, IT IS IMPORTANT THAT THE ROOM
IN WHICH THE DEVICE IS5 TO BE OPERATED BE AIR CONDITIONED. ALSO, A SPECIAL HIGH
CURRENT WALL SOCKET MUST BE INSTALLED., THIS RECEPTACLE IS MANUFACTURED BY

I #7381, 50 amps, rFLusH, GrounDED).

_w |5 SepTeMaer
TO DISCUSS THE QUESTION OF COMPATIBILITY OF THE NADIR DETERMINING DeEvicE

WITH THE COMPLETE SYSTEM. A FEw MINOR POINTS WERE CLARIFIED. THERE 1S NO
REMAINING PROBLEM AREA.

A CURRENT PROGRESS CHART IS ATTACHED (ENCLOSURE |). SOME SLIPPAGE ON INDIViDUAL
COMPONENTS IS REFLECTED., DELAYED DELIVERY OF A FEW OF THE MANUFACTURED PARTS,
WHICH WERE NOT ANTICIPATED TO REQUIRE A LENGTHY DELIVERY TIME, WILL DELAY THE
BEGINNING OF THE FINAL AssemBLY PHASE. [, vanvracturers oF the LInNeSTATINTL
REGULATOR, STATES THAT THE STEEL STRIKE IS THE CAUSE OF THEIR VERY LATE DEL IVERY.
THIS PROBABLY ATTRIBUTES TO THE UNDUE AMOUNT OF FABRICATION TIME REQUIRED FOR S0
MANY OF OUR SHEET METAL PARTS. EXCEPT FOR THE DESIGN OF ONE SMALL ELECTRONIJC
PACKAGE, ENGINEERING AND DRAFTING WORK 1S COMPLETE. FABRICATION OF ALL PARTS

IS BEING EXPEDITED AND FOLLOWED VERY CLOSELY TO ASSURE SMOOTH TIMING DURING

THE ASSEMBLY AND CHECK~-OUT PHASE OF THE NADIR DETERMINING DEVICE. THESE DELAYS
WILL REDUCE THE TIME AVAILABLE FOR THE FINAL ASSEMBLY AND CHECK-OUT PHASE TO A
PERIOD CLOSER TO 30 DAYS THAN TO THE ORIGINALLY PROGRAMMED 60 DAYS. WHILE

THIS MAY RESULT IN A DELAY OF THE FINAL DELIVERY DATE OF THE FIRST UNIT BEYOND
THE PROGRAMMED DATE OF 30 NOVEMBER, NO F{RM FORECAST OF THIS DELAY CAN BE MADE

AT THIS TIME. A CLEAR READING WILL BE PROVIDED IN THE NEXT PROGRESS REPORT.

011-5




STATINTL
: Approved For Relegse 2001/08/13 : CIA-RDP78B04747AQQ1800150011-5

L]

ROGRESS REPORT NO.
19 OcTtoser 1959
Page 2

1S ANTICIPATED THAT DURING THE NEXT REPORTING PERIOD THE GREATER PORTION

IT
CHECKED OUT, AND MOUNTED INTO THE

STATINTL
OF THE SUB-MECHANISMS WiLL BE ASSEMBLED,
MAIN CABINET FOR FINAL WIRING AND SYSTEMS CHECKING. THE MAIN CABINET IS DUE
AT o~ 20 OCTOBER, WHEN FINAL ASSEMBLY WILL BEGIN. ALTHOUGH
PARTS ARE BEING MANUFACTURED FOR ALL THREE UNITS, OUR PRIMARY OBJECTIVE IS

TO DELIVER THE FIRST UNIT AS QUICKLY AS POSSIBLE. CONSEQUENTLY, CONCENTRATION

STATINTL
OF EFFORT 1S BEING MADE TO THIS END.

B - APOLOGIZES FOR NOT BEING AWARE OF THE RECENT VISIT OF
STATINTL Messrs. | | civ:c You MY PERSONAL ASSURANCE THAT ADEQUATE
STEPS HAVE BEEN TAKEN TO PRECLUDE A RECURRANCE OF THIS MISTAKE AND THAT IT

WiLL NOT BE REPEATED.

SINCERELY YOURS,

STATINTL

NG INEER ING

JCP:ap

ENcLosURE | PROGRESS CHART
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